
City of Takoma Park
Community Center Financial Report 
June 13, 2005
Summary  

Notes
Revenues $11,806,729.00
    Less Expenditures to Date (8,527,513.47)
    Less Projected Expenditures (2,138,947.00)
Projected Balance 1,140,268.53

Less Pending PCO's, and PCO's 
not submitted

(496,886.00) Inclusion of these items does not represent 
City acceptance of items and/or dollar 
values.

Remaining Funding $643,382.53

Notes:  This report reflects known and projected expenditures for the work covered by the City's contract with James F. Knott 
Construction.  This work includes construction of the building addition and the Computer Learning Center and renovation of the upper
level of the Municipal Building.  

This report does not include the cost of the Community Plaza Level (e.g., the renovation of the main level of the Municipal Building) 
and any computer equipment or furnishings not funded by the Takoma Foundation.  Also not included are previously discussed project 
enhancements, including the addition of a skylight, an elevator, a sidewalk through the parking lot, and landscaping.

The contractor and the City agreed to defer any action on the contractor's request for extended general conditions and time related
to Change Order No. 20 and Change Order No. 21.  Days in question are 46.5.



City of Takoma Park
Community Center Financial Report - Revenues  

Source Description Amount Total

City Funds Bond Proceeds FY02 and FY05 $4,537,572.00
Designated Reserve for office changes $300,000.00
Storm Water Capital Fund $200,000.00
General Fund (reallocated street improvement funds) $383,950.00
Year-end Transfer $100,000.00
Reserve Fund FY04 $76,696.00
Reserve Fund FY05 $76,696.00
General Fund (reallocated street improvement funds) FY05 $125,000.00
General Fund FY05 $200,000.00
Year-end Transfer June 30, 2004 $200,000.00
Sale of real estate on Piney Branch Rd., $400,000.00
    replaces Storm water fund loan, June 7, 2004 $6,599,914.00

County Montgomery County $1,250,000.00
Montgomery County FY05 $750,000.00
Montgomery County Storm water matching grant $350,000.00

$2,350,000.00

State State of Maryland $1,500,000.00
State of Maryland FY05 $300,000.00
State of Maryland FY06 $350,000.00
Program Open Space (DNR) $332,365.00
Program Open Space (FY05 DNR) $125,000.00

$2,607,365.00

Federal Earmark for Computer Learning Center $249,450.00
$249,450.00

TOTAL REVENUES $11,806,729.00

Note:  Bond proceeds include $2,537,572 received in May 2005.  Issuance costs = $62,428.
           State monies include recently secured funds in the amount of $350,000 for FY06.



City of Takoma Park
Community Center Financial Report - Expenditures  

Vendor Paid through May 31, 2005 Estimated Future Expenditures Notes

James F. Knott Construction Co. $7,113,137.00 $1,734,793.00 Reflects Contract Sum as of
Payment Application No. 23, 
plus pending Change Order
No. 21

Lawrence Abell & Associates $965,825.12 $75,000.00 Paid to Date Includes
expenditures in FY01-05

City of Takoma Park Project Manager $42,943.00 $121,162.00 Estimated costs based on
full salary and benefits for 
FY05 and partial salary for
FY06

Charron Construction Consulting $126,724.00 $80,992.00 Reflects current contract
authorization, and additional
estimated $25,000

Watt, Rieder, Hoffar & Fitzgerald, LLP $48,651.81 $15,000.00 Specialized Legal Counsel
Brower,  Kriz & Stynchomb, LLC $11,307.24 $0.00 Schedule reviewer
Other Project Consultants $57,441.29 $10,000.00 Expenses for engineering

consultant, traffic study, etc.
Storage Facilities $15,640.01 $3,000.00 Estimate reflects three months

of storage
Utility Company Fees $90,937.00 $14,000.00 PEPCO, WSSC, Verizon, and

Washington Gas
Montgomery County Permit Fees $43,432.00 $40,000.00 Reflects projected cost for 

review and permit of 
consolidated drawing for entire
Community Center project

Movers, including Furniture Reassembly $5,518.00 $10,000.00  
Interior Building Signage $0.00 $35,000.00 Estimate includes design and 
   purchase costs
Thayer Electric $5,957.00 $0.00 Work related to Montgomery

County electrical inspection

TOTAL EXPENDITURES $8,527,513.47 $2,138,947.00

Note:

Payment Application No. 23 includes Change Order No. 19 ($68,119) and Change Order No. 20 ($215,352).  The amount of Change Order No. 20 is higher than reported 
on May 16, 2005.  Both the contractor and the project architect neglected to include overhead and profit and the bond cost for PCO 1065.  The revised cost is $115,287.



City of Takoma Park
Community Center Financial Report
Pending PCO's, and PCO's Not Submitted  

CO# PCO Description Proposed Amount Current Status
as of Report Date

1038 Plumbing Changes at the intersection of Grant and 
Maple Avenues

$15,863.00 Pending

1061 Barrel Vault Feature $6,456.00 Pending
1062 Additional Railing $102,588.00 Pending
1064 Flood Wall $94,206.00 Pending
1071 Wall Fans in atrium changed to side wall from roof 

fans
$33,398.00 Pending

1072 Roof Gauge $11,323.00 Pending
1075B Mechanical/Plumbing Value Engineering Pricing $61,516.00 Pending
1078 Additional Tube Steel at Mansard roof. $7,618.00 Pending

    Rejected by LA&A - pending COTP/JFK
    Agreement JFK interpretations of drawings
    submitted by LA&A, are under dispute

1079 Change in star patterns in Fritz Tile $2,769.00 Pending
1081 Fire Department Connection $5,581.00 Pending 
1082 Changes to Door #12 & #13 $5,257.00 Pending receipt of

 shop drawings
1085 Delete Trusses ($2,423.00) Pending
1087 Weatherization for concrete $0.00 Not Submitted by JFK
1093 Door into Room #200 $1,855.00 Pending
1096 Relocation of Ceiling Exhaust Unit #18 $19,870.00 Pending
1098 Replacement of Existing Air Handler Unit #9 $35,054.00 Pending
1099 Relocation of Duct Work $12,793.00 Pending
1100 Allowance Increase $0.00 Not Submitted by JFK
1102 PEPCO Changes $30,877.00 Pending
1104 Switch Gear Piping $50,699.00 Pending
1105 Mechanical Inspection Notes $0.00 Not Submitted by JFK
1106 Display Case Electrical $1,586.00 Pending
1107 Toilet Accessories $0.00 Not Submitted by JFK

TOTAL $496,886.00




